



Addendum No. 2

Addendum No. 2 form shall be part of original ITB NO. 24-01 CUTLER RIDGE PINES DRAINAGE SUB-BASIN WATER QUALITY IMPROVEMENT PROJECT document and modifies the original ITB as noted below:

REVISIONS TO THE ORIGINAL ITB DOCUMENTS BELOW: "RED"
ON PAGES 45 AND 46 OF 224

2. CONTRACT TIME

2.1. Contractor shall be instructed to commence the Work by written instructions in the form of a Notice to Proceed providing a commencement date and issued by the Town Manager or designee. The Notice to Proceed will not be issued until Contractor's submission to Town of all required documents and after execution of this Contract.

2.2. Time is of the essence throughout this Contract. The Contractor shall prosecute the Work with faithfulness and diligence and the **Work shall be substantially completed within one hundred eighty three hundred thirty (180 330) calendar days from the date specified in the Notice to Proceed ("Contract Time")**.

Substantial Completion shall be defined for this purpose as the date on which Town receives beneficial use of the Project. **The Work shall be fully completed in accordance with the Contract Documents within two hundred ten three hundred sixty (210 360) calendar days from the date specified in the Notice to Proceed ("Final Completion Time")**. The Final Completion date is defined as the date determined by the Town when all Work, including punch list items, has been completed in accordance with the Contract Documents and Contractor has delivered to Town all documentation required herein.